Task	Microsoft Project	SLIM-Contro
		<u> </u>
Develop Baseline Plan	X	X
Evaluate Plan against history,		
industry data		Χ
Assign Resources to Individual Tasks	X	
Track Actual Completion Dates		
Against Plan	Χ	Х
Track Progress Against Plan (project		
lvI)	X	Х
Track Progress Against Plan (task lvl)	X	
Model Task Dependencies	X	X
Model Task Dependencies	Λ	Λ
Quickly Evaluate Impact of		
Tradeoffs/Replanning Options on		
Reliability, Cost, Schedule		X
Forecast Likely Completion Date		V
based on Actual Performance		X
Reliability Forecasting Status Alerts when project goes off		Х
track		Х
		^
Snapshots/Metrics Dashboard		Х
Contaminable Control School		v
Customizable Control Bounds		X
Calculate in progress PI		Х
Validate Plans/Forecasts against history, industry data		V
mistory, muustry uata		X
Automates Historical Data Collection		Х
MasterPlan Portfolio Mgmt		Х